COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/21/2007

ESTIMATE SUMMARY 13:09:10
CONTID: C15828 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15828-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.5 DAYS TIME ALLOW: 40 WORK DAYS
SIGNAL & VMS:SH 93 @ SH 72 PERCENT TIME:  56.25 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHE 0931-027
SIGNAL & VMS:SH 93 @ SH 72
NAME OF ROAD: 093Aa
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 06/21/2007 DATE TIME STARTED 03/05/2007
6435 W. 55TH AVENUE DATE LET 01/25/2007 DATE WORK BEGAN 03/05/2007
DATE AWARDED 01/29/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 03/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 498,902.00 PARTICIPATING $ 75,433.50 $ 15,807.00
AWARD PROJECT AMT:  § 466,133.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 15.12% TOTAL EARNINGS 75,433.50 15,807.00
FUNDS AVAILABLE: $ 423,468.50 STOCKPILED MATERIALS 76,608.00 76,608.00
GROSS EARNINGS 152,041.50 92,415.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,135.36 -474.21
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 149,906.14 91,940.79
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 149,906.14 91,940.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 91,940.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00200
0010 202-00203
0015 202-00250
0020 202-00828
0025 203-01597
0030 208-00011
0035 208-00020
0040 208-00045
0045 208-00205
0050 210-00866
0055 210-00870

C15828
15828-BID
SHE 0931-027

ITEM
DESCRIPTION

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF TRAFFIC SIGNAL EQUIPMENT

*POTHOLING

EROSION BALES (WEED FREE)

SILT FENCE

CONCRETE WASHOUT STRUCTURE

EROSION CONTROL SUPERVISOR

RESET FIRE PREEMPTION UNIT AND TIMER

RESET COORDINATION UNIT
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COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 15828-BID ESTIMATE RUN 06/21/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0002 13:09:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 503-00036 DRILLED CAISSON (36 INCH) 57.000 38.000
LF 19.000 3,610.00
190.00000 57.000 10,830.00
0065 503-00048 DRILLED CAISSON (48 INCH) 21.000 0.000
LF 21.000 5,565.00
265.00000 21.000 5,565.00
0070 607-11525 FENCE (PLASTIC) 100.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0075 608-00000 CONCRETE SIDEWALK 10.000 0.000
sY 0.000 0.00
85.00000 0.000 0.00
0080 608-00010 CONCRETE CURB RAMP 5.000 0.000
sy 0.000 0.00
185.00000 0.000 0.00
0085 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 10.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0090 612-00001 DELINEATOR (TYPE I) 9.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0095 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 360.000 358.000
LF 0.000 0.00
14.00000 358.000 5,012.00
0100 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 720.000 716.000
LF 0.000 0.00
18.50000 716.000 13,246.00
0105 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 265.000 265.000
LF 0.000 0.00
7.00000 265.000 1,855.00
0110 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 172.000
LF 0.000 0.00

10.00000 172.000 1,720.00
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PCN: 15828-BID ESTIMATE RUN 06/21/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0002 13:09:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 613-07040 PULL BOX (30"X48"x24") 1.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
0120 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0125 614-00011 SIGN PANEL (CLASS 1I) 30.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0130 614-70117 PEDESTRIAN SIGNAL FACE (16) 4.000 0.000
EACH 0.000 0.00
485.00000 0.000 0.00
0135 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 19.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0140 614-72875 LOOP DETECTOR WIRE 2,160.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0145 614-72882 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0150 614-80321 *BARRICADE (TYPE 3 M-A) 6.000 1.000
EACH 0.000 0.00
40.00000 1.000 40.00
0155 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
22,610.00000 0.000 0.00
0155 MATERIAL ALLOWANCE T/S LIGHT POLE, 50' 0.000
EACH 1.000 16,780.00
16,780.00000 1.000 16,780.00
0160 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00

22,355.00000 0.000 0.00
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PCN: 15828-BID ESTIMATE RUN
PROJECT: SHE 0931-027 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 MATERIAL ALLOWANCE TS LIGHT POLE 55 0.000
EACH 2.000 34,132.00
17,066.00000 2.000 34,132.00
0165 614-81165  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
34,230.00000 0.000 0.00
0165 MATERIAL ALLOWANCE TS LIGHT POLE 65 0.000
EACH 1.000 25,696.00
25,696.00000 1.000 25,696.00
0170 614-86246  CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
22,555.00000 0.000 0.00
0175 626-00000  *MOBILIZATION 1.000 0.500
Ls 0.000 0.00
8,510.00000 0.500 4,255.00
0180 627-00005  *EPOXY PAVEMENT MARKING 79.000 0.000
GAL 0.000 0.00
90.00000 0.000 0.00
0185 627-01001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 17.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0190 627-30327  *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 268.000 0.000
(TYPE III)
SF 0.000 0.00
20.00000 0.000 0.00
0195 627-30332  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 480.000 0.000
SF 0.000 0.00
14.50000 0.000 0.00
0200 630-00000  *FLAGGING 640.000 82.000
HOUR 86.000 2,236.00
26.00000 168.000 4,368.00
0205 630-00003  *UNIFORMED TRAFFIC CONTROL 50.000 0.000
HOUR 0.000 0.00

95.00000 0.000 0.00
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PCN: 15828-BID ESTIMATE RUN 06/21/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0002 13:09:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 8.000
DAY 4.000 320.00
80.00000 12.000 960.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 16.000
DAY 5.000 3,880.00
776.00000 21.000 16,296.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 3.000
EACH 0.000 0.00
14.00000 3.000 42.00
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 13.000
EACH 0.000 0.00
14.00000 13.000 182.00
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000
EACH 0.000 0.00
14.00000 13.000 182.00
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 32.000
SF 0.000 0.00
14.00000 32.000 448.00
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
3,260.00000 1.000 3,260.00
0245 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
525.00000 0.500 262.50
0250 630-80360 *DRUM CHANNELIZING DEVICE 59.000 15.500
EACH 14.000 196.00
14.00000 29.500 413.00
0255 630-80380 *TRAFFIC CONE 150.000 75.000
EACH 0.000 0.00
14.00000 75.000 1,050.00
0260 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00

6,520.00000 0.500 3,260.00
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PCN: 15828-BID ESTIMATE RUN 06/21/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0002 13:09:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 330,095.00 $ 92,415.00 % 151,294.50
CAT NO0201 VMS & GATE
0290 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0295 208-00020 SILT FENCE 180.000 180.000
LF 0.000 0.00
4.15000 180.000 747.00
0300 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0305 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0310 503-00042 DRILLED CAISSON (42 INCH) 17.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
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PCN: 15828-BID ESTIMATE RUN 06/21/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0002 13:09:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 VMS & GATE
0315 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 170.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0320 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0325 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,950.00000 0.000 0.00
0330 607-11580 FENCE (TEMPORARY) 200.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0335 607-60620 ROAD CLOSURE GATE 1.000 0.000
EACH 0.000 0.00
10,060.00000 0.000 0.00
0340 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0345 613-07023 PULL BOX (24"X36"x24") 3.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0350 614-10125 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.000
EACH 0.000 0.00
99,400.00000 0.000 0.00
0355 614-30205 VMS BUTTERFLY SUPPORT (ROADSIDE) 1.000 0.000
EACH 0.000 0.00
22,880.00000 0.000 0.00
0360 614-80001 FLASHING BEACON (SOLAR POWERED) 3.000 0.000
EACH 0.000 0.00
4,345.00000 0.000 0.00
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PCN: 15828-BID ESTIMATE RUN 06/21/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0002 13:09:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 VMS & GATE
0365 700-70074 F/A OBTAIN POWER FROM 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 168,807.00 $ 0.00s 747.00
PROJECT TOTAL CURRENT AMT $ 498,902.00 $ 92,415.00 $ 152,041.50



